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ESTIMATE RUN 10/12/2009

ESTIMATE SUMMARY 07:23:56

CONTID: C16661         ESTIMATE NO: 0006 PROG 2005

PCN: 16661-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 AT LAKE CREEK CONSTRUCTION PERCENT TIME:

PROJECT NO: NH 1602-117                   

US 160 AT LAKE CREEK CONSTRUCTION

NAME OF ROAD: 160A

PROJECT COUNTIES: MINERAL

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 09/26/2009 DATE TIME STARTED 01/06/2009

7353 S. EAGLE STREET DATE LET 12/04/2008 DATE WORK BEGAN 03/31/2009

 DATE AWARDED 12/18/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/06/2009 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 01/06/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,936,663.17 PARTICIPATING $ $ 1,016,672.88

AWARD PROJECT AMT: 4,108,320.58 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-33,804.61

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,064.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.76

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/20/2009 ??:??:??

11/20/2009 ??:??:??

50.39%

2,945,330.91

1,016,672.88

982,868.27

973,803.41

$

$

$

$

2,991,332.26

0.00

2,991,332.26

2,501.12

2,993,833.38

-61,624.81

0.00

2,932,208.57

0.00

AMOUNT DUE 2,932,208.57 973,803.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 973,803.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

264.0
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PCN: 16661-BID    ESTIMATE RUN 10/12/2009

PROJECT: NH 1602-117                   ESTIMATE NO: 0006 07:23:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

235,000.00000 1.000 235,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE (SPECIAL) 1.500 1.000

EACH 0.500 1,800.00

3,600.00000 1.500 5,400.00

202-00002  
 

0015 REMOVAL OF HEADWALL 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

202-00015  
 

0020 REMOVAL OF PIPE 228.000 194.000

LF  34.000 1,428.00

42.00000 228.000 9,576.00

202-00035  
 

0025 REMOVAL OF ASPHALT MAT 155.000 0.000

SY  155.000 7,130.00

46.00000 155.000 7,130.00

202-00220  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 10,271.000 9,982.000

SY  289.000 1,184.90

4.10000 10,271.000 42,111.10

202-00240  
 

0035 *REMOVAL OF GROUND SIGN 3.000 1.000

EACH 0.000 0.00

53.00000 1.000 53.00

202-00810  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 227.000 0.000

LF  227.000 2,043.00

9.00000 227.000 2,043.00

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 2.000 240.00

120.00000 2.000 240.00

202-01300  
 

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 37,590.000 34,789.000

CY  2,288.000 38,896.00

17.00000 37,077.000 630,309.00

203-00010  
 

0055 PROOF ROLLING 25.000 0.000

HOUR 0.000 0.00

98.00000 0.000 0.00

203-01100  
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PCN: 16661-BID    ESTIMATE RUN 10/12/2009

PROJECT: NH 1602-117                   ESTIMATE NO: 0006 07:23:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 COMBINATION LOADER 130.000 16.500

HOUR 0.000 0.00

84.00000 16.500 1,386.00

203-01594  
 

0065 LABORER 40.000 5.000

HOUR 0.000 0.00

31.00000 5.000 155.00

203-02330  
 

0070 STRUCTURE EXCAVATION 265.000 154.500

CY  110.500 3,978.00

36.00000 265.000 9,540.00

206-00000  
 

0075 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 122.000 92.200

CY  29.800 4,768.00

160.00000 122.000 19,520.00

206-00060  
 

0080 STOCKPILE TOPSOIL 729.400 540.000

CY  189.400 9,659.40

51.00000 729.400 37,199.40

207-00210  
 

0085 *EROSION LOG (18 INCH) 1,130.000 1,090.000

LF  40.000 192.00

4.80000 1,130.000 5,424.00

208-00003  
 

0090 *EROSION BALES (WEED FREE) 100.000 0.000

EACH 0.000 0.00

48.00000 0.000 0.00

208-00011  
 

0095 *SILT FENCE 4,473.000 3,388.000

LF  1,085.000 976.50

0.90000 4,473.000 4,025.70

208-00020  
 

0100 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

700.00000 1.000 700.00

208-00045  
 

0105 *STORM DRAIN INLET PROTECTION 6.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

208-00050  
 

0110 TEMPORARY SLOPE DRAIN 200.000 128.000

LF  0.000 0.00

21.00000 128.000 2,688.00

208-00060  
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PCN: 16661-BID    ESTIMATE RUN 10/12/2009

PROJECT: NH 1602-117                   ESTIMATE NO: 0006 07:23:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STABILIZED CONSTRUCTION ENTRANCE 3.000 2.000

EACH 0.000 0.00

1,300.00000 2.000 2,600.00

208-00070  
 

0120 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

6,700.00000 0.000 0.00

208-00100  
 

0121 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 116.000 94.500

HOUR 21.500 666.50

31.00000 116.000 3,596.00

208-00103  
 

0122 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 20.500 14.000

HOUR 6.500 546.00

84.00000 20.500 1,722.00

208-00105  
 

0125 EROSION CONTROL SUPERVISOR 150.000 90.000

DAY 23.000 2,300.00

100.00000 113.000 11,300.00

208-00206  
 

0130 TEMPORARY BERMS 3,000.000 1,119.000

LF  0.000 0.00

4.00000 1,119.000 4,476.00

208-00300  
 

0135 WATER (LANDSCAPING) 206.000 32.000

MGAL 0.000 0.00

50.00000 32.000 1,600.00

209-00100  
 

0140 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000

GAL 0.000 0.00

1.10000 0.000 0.00

209-00600  
 

0145 *RESET SIGN PANEL 3.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

210-00815  
 

0150 *SEEDING (NATIVE) 9.000 0.600

ACRE 0.000 0.00

1,400.00000 0.600 840.00

212-00006  
 

0155 *SOIL CONDITIONING 9.000 0.600

ACRE 0.000 0.00

1,300.00000 0.600 780.00

212-00032  
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PCN: 16661-BID    ESTIMATE RUN 10/12/2009

PROJECT: NH 1602-117                   ESTIMATE NO: 0006 07:23:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *MULCHING (WEED FREE STRAW) 9.000 0.700

ACRE 0.000 0.00

560.00000 0.700 392.00

213-00004  
 

0165 *MULCH TACKIFIER 1,800.000 300.000

LB  0.000 0.00

1.30000 300.000 390.00

213-00061  
 

0170 LANDSCAPE LOG 20.000 20.000

EACH 0.000 0.00

190.00000 20.000 3,800.00

213-00610  
 

0175 LANDSCAPE BOULDER 35.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

213-00700  
 

0180 *DECIDUOUS TREE (5 GALLON CONTAINER) 709.000 0.000

EACH 0.000 0.00

66.00000 0.000 0.00

214-00205  
 

0185 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 358.000 0.000

EACH 0.000 0.00

46.00000 0.000 0.00

214-00350  
 

0190 *EVERGREEN TREE (5 GALLON CONTAINER) 75.000 0.000

EACH 0.000 0.00

97.00000 0.000 0.00

214-00450  
 

0195 *BRUSH LAYER CUTTING 2,281.000 740.000

EACH 0.000 0.00

2.40000 740.000 1,776.00

214-01010  
 

0200 *TRANSPLANT SHRUB 616.000 20.000

EACH 0.000 0.00

61.00000 20.000 1,220.00

215-00000  
 

0205 *SOIL RETENTION BLANKET (EXCELSIOR) 3,000.000 965.000

SY  0.000 0.00

3.00000 965.000 2,895.00

216-00015  
 

0210 *HERBICIDE TREATMENT 2,000.000 0.000

SY  0.000 0.00

0.60000 0.000 0.00

217-00000  
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PCN: 16661-BID    ESTIMATE RUN 10/12/2009

PROJECT: NH 1602-117                   ESTIMATE NO: 0006 07:23:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *WILDLIFE BIOLOGIST 40.000 30.800

HOUR 0.000 0.00

78.00000 30.800 2,402.40

240-00000  
 

0220 AGGREGATE BASE COURSE (CLASS 2) 7,182.000 5,387.000

TON 1,795.000 30,515.00

17.00000 7,182.000 122,094.00

304-02000  
 

0220 MATERIAL ALLOWANCE ABC (CL 2) STOCKPILE 1,795.000

TON -1,795.000 -11,649.55

6.49000 0.000 0.00

0225 AGGREGATE BASE COURSE (CLASS 6) 4,029.000 2,015.000

TON 2,014.000 42,294.00

21.00000 4,029.000 84,609.00

304-06000  
 

0225 MATERIAL ALLOWANCE ABC (CL 6) STOCKPILE 2,014.000

TON -2,014.000 -16,796.76

8.34000 0.000 0.00

0230 AGGREGATE BASE COURSE (SPECIAL) 1,334.000 0.000

TON 0.000 0.00

30.00000 0.000 0.00

304-09014  
 

0235 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 24.000 0.000

TON 0.000 0.00

460.00000 0.000 0.00

403-00720  
 

0240 *HOT MIX ASPHALT (GRADING SX) (75) 4,862.000 0.000

TON 2,998.580 296,859.42

99.00000 2,998.580 296,859.42

403-34701  
 

0245 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 357.000 0.000

TON 218.900 168,553.00

770.00000 218.900 168,553.00

411-03355  
 

0250 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,100.000 0.000

GAL 919.000 5,514.00

6.00000 919.000 5,514.00

411-10255  
 

0255 *LIQUID ASPHALTIC MATERIAL (MC-70) 0.000 0.000

GAL 0.000 0.00

8.00000 0.000 0.00

411-21020  
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PCN: 16661-BID    ESTIMATE RUN 10/12/2009

PROJECT: NH 1602-117                   ESTIMATE NO: 0006 07:23:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 CONCRETE CLASS D (MISCELLANEOUS) 11.000 8.000

CY  3.000 1,080.00

360.00000 11.000 3,960.00

601-03020  
 

0265 24 INCH REINFORCED CONCRETE PIPE 256.000 448.000

LF  -192.000 -28,800.00

150.00000 256.000 38,400.00

603-01240  
 

0270 24 INCH REINFORCED CONCRETE END SECTION 3.000 2.000

EACH 1.000 760.00

760.00000 3.000 2,280.00

603-05024  
 

0275 INLET TYPE D (10 FOOT) 3.000 3.000

EACH 0.000 0.00

3,200.00000 3.000 9,600.00

604-00510  
 

0275 MATERIAL ALLOWANCE INLET TYPE D (10 FOOT) STOCKPILE 0.000

EACH 0.000 0.00

1,506.98000 0.000 0.00

0280 12 INCH PERFORATED PIPE UNDERDRAIN 781.000 781.000

LF  0.000 0.00

49.00000 781.000 38,269.00

605-00120  
 

0285 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,960.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

606-00301  
 

0290 GUARDRAIL TYPE 7 (STYLE CA) 43.000 0.000

LF  0.000 0.00

68.00000 0.000 0.00

606-00710  
 

0295 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

720.00000 0.000 0.00

606-01340  
 

0300 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

0305 *MEDIAN TERMINAL 4.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-01460  
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PCN: 16661-BID    ESTIMATE RUN 10/12/2009

PROJECT: NH 1602-117                   ESTIMATE NO: 0006 07:23:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *END ANCHORAGE (NONFLARED) 5.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02003  
 

0315 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

606-02005  
 

0320 *FENCE (PLASTIC) 719.000 719.000

LF  0.000 0.00

5.00000 719.000 3,595.00

607-11525  
 

0325 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 21.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

612-00031  
 

0330 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 38.000 0.000

EACH 0.000 0.00

31.00000 0.000 0.00

612-00032  
 

0335 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 9.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

612-00033  
 

0340 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 4,500.000 2,540.000

LF  1,960.000 9,800.00

5.00000 4,500.000 22,500.00

613-00602  
 

0345 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,688.000 1,600.000

LF  88.000 880.00

10.00000 1,688.000 16,880.00

613-01200  
 

0350 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 2,250.000 1,270.000

LF  980.000 10,780.00

11.00000 2,250.000 24,750.00

613-01400  
 

0355 *PULL BOX (SPECIAL) 2.000 2.000

EACH 0.000 0.00

5,300.00000 2.000 10,600.00

613-07000  
 

0360 *PULL BOX (24"X36"X18") 4.000 3.000

EACH 0.000 0.00

720.00000 3.000 2,160.00

613-07034  
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PCN: 16661-BID    ESTIMATE RUN 10/12/2009

PROJECT: NH 1602-117                   ESTIMATE NO: 0006 07:23:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *VAULT (INSTALL ONLY) 2.000 2.000

EACH 0.000 0.00

3,000.00000 2.000 6,000.00

613-08000  
 

0370 *SOLAR COLLECTION SYSTEM 1.000 0.000

EACH 0.000 0.00

45,800.00000 0.000 0.00

613-50375  
 

0375 *SIGN PANEL (CLASS I) 112.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00011  
 

0380 *SIGN PANEL (CLASS II) 125.000 0.000

SF  0.000 0.00

21.00000 0.000 0.00

614-00012  
 

0385 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

275.000 0.000

LF  0.000 0.00

41.00000 0.000 0.00

614-01582  
 

0390 *TRAFFIC SIGNAL CONTROLLER CABINET 0.000 0.000

EACH 0.000 0.00

5,500.00000 0.000 0.00

614-72855  
 

0395 *PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

614-72860  
 

0400 *FLASHING BEACON (SOLAR POWERED) 10.000 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

614-80001  
 

0405 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

614-86240  
 

0410 *TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

11,200.00000 0.000 0.00

614-86710  
 

0415 PEDESTRIAN STAIR STRUCTURE 0.000 0.000

L S 0.000 0.00

6,900.00000 0.000 0.00

621-00650  
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PCN: 16661-BID    ESTIMATE RUN 10/12/2009

PROJECT: NH 1602-117                   ESTIMATE NO: 0006 07:23:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 PEDESTRIAN PATHWAY 1.000 0.000

L S 0.000 0.00

31,900.00000 0.000 0.00

621-00700  
 

0425 ERECT BUILDING 1.000 0.000

L S 1.000 47,300.00

47,300.00000 1.000 47,300.00

622-11160  
 

0430 *CONSTRUCTION SURVEYING 1.000 0.800

L S 0.100 3,380.00

33,800.00000 0.900 30,420.00

625-00000  
 

0435 *MOBILIZATION 1.000 0.561

L S 0.374 148,440.60

396,900.00000 0.935 371,101.50

626-00000  
 

0440 PUBLIC INFORMATION SERVICES 1.000 0.800

L S 0.100 640.00

6,400.00000 0.900 5,760.00

626-01000  
 

0445 *EPOXY PAVEMENT MARKING 60.000 0.000

GAL 0.000 0.00

100.00000 0.000 0.00

627-00005  
 

0450 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 120.000 0.000

GAL 50.300 2,414.40

48.00000 50.300 2,414.40

627-00012  
 

0455 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

68.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

627-30324  
 

0460 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 380.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-30329  
 

0465 *FLAGGING 10,200.000 1,961.750

HOUR 703.300 15,472.60

22.00000 2,665.050 58,631.10

630-00000  
 

0470 *PILOT CAR OPERATION 300.000 0.000

HOUR 21.750 870.00

40.00000 21.750 870.00

630-00001  
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PCN: 16661-BID    ESTIMATE RUN 10/12/2009

PROJECT: NH 1602-117                   ESTIMATE NO: 0006 07:23:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *TRAFFIC CONTROL INSPECTION 82.000 71.000

DAY 11.000 1,210.00

110.00000 82.000 9,020.00

630-00007  
 

0480 *TRAFFIC CONTROL MANAGEMENT 170.000 73.000

DAY 21.000 7,770.00

370.00000 94.000 34,780.00

630-00012  
 

0485 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 2.000 220.00

110.00000 2.000 220.00

630-80335  
 

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 3.000

EACH 4.000 84.00

21.00000 7.000 147.00

630-80341  
 

0495 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 19.000

EACH 15.500 325.50

21.00000 34.500 724.50

630-80342  
 

0500 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

21.00000 2.000 42.00

630-80343  
 

0505 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

3,200.00000 2.000 6,400.00

630-80355  
 

0510 *DRUM CHANNELIZING DEVICE 250.000 87.500

EACH 37.500 787.50

21.00000 125.000 2,625.00

630-80360  
 

0515 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

630-80363  
 

0520 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000

EACH 0.000 0.00

2,700.00000 1.000 2,700.00

630-80367  
 

0525 CONCRETE BARRIER (TEMPORARY) 1,224.000 288.000

LF  324.000 15,552.00

48.00000 612.000 29,376.00

630-80370  
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PCN: 16661-BID    ESTIMATE RUN 10/12/2009

PROJECT: NH 1602-117                   ESTIMATE NO: 0006 07:23:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *TRAFFIC CONE 300.000 65.000

EACH 15.000 82.50

5.50000 80.000 440.00

630-80380  
 

0535 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,700.00000 0.000 0.00

630-80510  
 

0540 MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

630-80560  
 

0545 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000

L S 1.000 2,700.00

2,700.00000 1.000 2,700.00

630-86800  
 

0550 F/A ANTICIPATED CMO 800,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0555 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0560 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0565 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0570 F/A FUEL COST ADJUSTMENT 80,000.000 -1,190.230

F A 243.960 243.96

1.00000 -946.270 -946.27

700-70016  
 

0575 F/A LANDSCAPE ESTABLISHMENT INCENTIVE 46,555.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70017  
 

0580 F/A ASPHALT CEMENT COST ADJUSTMENT 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 



CONTID: C16661         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 16661-BID    ESTIMATE RUN 10/12/2009

PROJECT: NH 1602-117                   ESTIMATE NO: 0006 07:23:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 F/A ON-THE-JOB TRAINEE 512.000 107.600

HOUR 0.000 0.00

1.00000 107.600 107.60

700-70021  
 

0590 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0595 F/A QUALITY INCENTIVE PAYMENT 35,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0600 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0605 F/A BIOLOGICAL OPINION MITIGATION COMMITMENT 200,000.000 0.000

F A 1,950.500 1,950.50

1.00000 1,950.500 1,950.50

700-70034  
 

0610 F/A PARK CREEK CAMPGROUND RESTORATION 12,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0615 FORCED ACCOUNTS WASTE SITE CLEAN UP & RESTORATION 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0620 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0780 ADDED ITEM (LUMP SUM)/ SILT CURTAIN 1.000 1.000

L S 0.000 0.00

1,017.99000 1.000 1,017.99

900-00014  
 

0785 ADDED ITEM (CUBIC YARD)/ PCC ROCK BERM HAUL 60.000 60.000

CY  0.000 0.00

4.55000 60.000 273.00

900-00004  
 

0790 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000 0.500

EACH 0.000 0.00

2,465.00000 0.500 1,232.50

630-85006  
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PCN: 16661-BID    ESTIMATE RUN 10/12/2009

PROJECT: NH 1602-117                   ESTIMATE NO: 0006 07:23:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 ADDED ITEM (DOLLAR)/ OVERLAY BOND 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $835,040.97 2,519,419.84CURRENT AMT 5,357,603.59 $$

CAT NO0300 CBC N-09-G 

0630 *ROCK STAINING 1,057.000 0.000

SF  1,057.000 3,910.90

3.70000 1,057.000 3,910.90

203-00592  
 

0635 STRUCTURE EXCAVATION 887.000 887.000

CY  0.000 0.00

36.00000 887.000 31,932.00

206-00000  
 

0640 STRUCTURE BACKFILL (CLASS 1) 318.000 0.000

CY  318.000 20,988.00

66.00000 318.000 20,988.00

206-00100  
 

0640 MATERIAL ALLOWANCE STR BKFL (CL 1) STOCKPILE 318.000

CY  -318.000 -5,358.30

16.85000 0.000 0.00

0645 LANDSCAPE BOULDER (SPECIAL) 60.000 18.000

EACH 25.000 6,750.00

270.00000 43.000 11,610.00

213-00705  
 

0650 GEOMEMBRANE 363.000 0.000

SY  363.000 2,359.50

6.50000 363.000 2,359.50

420-00000  
 

0655 GEOTEXTILE (EROSION CONTROL) (CLASS A) 319.000 50.200

SY  136.000 639.20

4.70000 186.200 875.14

420-00100  
 

0660 RIPRAP (SPECIAL) 109.000 84.500

CY  24.500 2,940.00

120.00000 109.000 13,080.00

506-00010  
 

0665 RIPRAP (24 INCH) 284.000 67.000

CY  0.000 0.00

45.00000 67.000 3,015.00

506-00224  
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PCN: 16661-BID    ESTIMATE RUN 10/12/2009

PROJECT: NH 1602-117                   ESTIMATE NO: 0006 07:23:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 CBC N-09-G 

0670 CONCRETE CLASS D (BOX CULVERT) 104.000 104.000

CY  0.000 0.00

730.00000 104.000 75,920.00

601-03030  
 

0675 REINFORCING STEEL (EPOXY COATED) 11,394.000 11,394.000

LB  0.000 0.00

1.02000 11,394.000 11,621.88

602-00020  
 

0680 20X10 FT CONCRETE 3-SIDED CULVERT (PRECAST) 102.000 51.000

LF  51.000 71,400.00

1,400.00000 102.000 142,800.00

603-72010  
 

0680 MATERIAL ALLOWANCE 20X10 FT CONC 3-SIDED CULVERT 
STOCKPILE

0.000

EACH 0.000 0.00

49,235.47000 0.000 0.00

0685 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 119.000 0.000

LF  119.000 11,305.00

95.00000 119.000 11,305.00

607-53137  
 

CAT 0300 $114,934.30 329,417.42CURRENT AMT 344,396.58 $$

CAT NO0301 WALL N-09-C 

0690 *ROCK STAINING 2,850.000 0.000

SF  2,850.000 10,545.00

3.70000 2,850.000 10,545.00

203-00592  
 

0695 ROCK SCALING 20.000 2.000

HOUR 0.000 0.00

240.00000 2.000 480.00

203-00598  
 

0700 ROCK REINFORCEMENT (PERMANENT A) 100.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

211-01123  
 

0700 MATERIAL ALLOWANCE ROCK REINF (PERM A) STOCKPILE 1,007.000

DOL 0.000 0.00

1.00000 1,007.000 1,007.00

0705 ROCK REINFORCEMENT (PERMANENT B) 100.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

211-01124  
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PROJECT: NH 1602-117                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WALL N-09-C 

0705 MATERIAL ALLOWANCE ROCK REINF (PERM B) STOCKPILE 1,494.120

DOL 0.000 0.00

1.00000 1,494.120 1,494.12

0710 OPTICAL SURVEY TARGETS 2.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

211-01190  
 

0715 CONCRETE CLASS D (MISCELLANEOUS) 1.000 0.000

CY  0.000 0.00

360.00000 0.000 0.00

601-03020  
 

CAT 0301 $10,545.00 13,526.12CURRENT AMT 28,905.00 $$

CAT NO0302 WALL N-09-R 

0720 *ROCK STAINING 6,040.000 0.000

SF  6,040.000 22,348.00

3.70000 6,040.000 22,348.00

203-00592  
 

0725 ROCK SCALING 0.000 0.000

HOUR 0.000 0.00

240.00000 0.000 0.00

203-00598  
 

0730 DRILLING HOLE 0.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

211-00100  
 

0735 ROCK REINFORCEMENT (PERMANENT A) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

211-01123  
 

0740 ROCK REINFORCEMENT (PERMANENT B) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

211-01124  
 

0745 OPTICAL SURVEY TARGETS 3.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

211-01190  
 

0750 RETAINING WALL (BOULDER) 4,350.000 2,274.000

SF  0.000 0.00

33.00000 2,274.000 75,042.00

504-03411  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL N-09-R 

0755 CONCRETE CLASS D (MISCELLANEOUS) 2.000 0.000

CY  0.000 0.00

360.00000 0.000 0.00

601-03020  
 

CAT 0302 $22,348.00 97,390.00CURRENT AMT 171,418.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0760 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

23,100.00000 1.000 23,100.00

620-00002  
 

0765 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,200.00000 1.000 10,200.00

620-00012  
 

0770 SANITARY FACILITY 4.000 3.000

EACH 0.000 0.00

260.00000 3.000 780.00

620-00020  
 

CAT 0400 $0.00 34,080.00CURRENT AMT 34,340.00 $$

PROJECT TOTAL 982,868.27 $ 2,993,833.38CURRENT AMT 5,936,663.17 $$


